
MARINA PARK                                                                                                      8/27/14 

Note: These dates are provided to the community as a good faith effort to give the most up to date information possible. Please note, these 
dates are subject to change due to unforeseen conditions or circumstances 

Neighborhood Project Update 

 

Key Dates and Milestones: 

 Relocation of Fencing, Parking Closure at North Side, W. Balboa Blvd: September 3rd  

 Demolition of Sidewalk at North Side, W. Balboa Blvd: September 11th  thru  September 19th  

 New Sidewalk at North Side, W. Balboa Blvd: September 22nd thru October 31st  

 Anticipated Restoration of Parking at W. Balboa Blvd : November 1, 2014 
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Key Dates and Milestones: PHASE 1 

 Fencing at W. Bay Ave and 19th St. restroom: September 2nd  

 Relocation of Palm Trees at 19th St. restroom: September 3rd thru September 5th  

 Demolition of Restroom, Sidewalk, and Beach Wall at W. Bay Ave: September 8th thru September 19th  

 New Sidewalk and Beach Wall at W. Bay Ave: September 22nd thru October 31st  

 Completion of W. Bay Ave Work Phase 1: November 1, 2014 
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Key Dates and Milestones: Phase 2 

 Demolition of 19th St. Beach Wall: November 3rd thru November 7th  

 New 19th St. Beach Wall Construction: November 7th thru December 31st  

 Restroom and Landscape Completion: May 22nd, 2015  
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Key Dates and Milestones: 18th St and 19th St. 

 Utilities work at 18th St. (traffic detour): September 2nd thru October 31st   

 Temporary Water Shut Down: Sometime in the 2 Weeks of September 15th thru September 26th 

o City provide notifications to residents prior to shut down 

o Shut down will occur during off peak hours 

 Utilities work in the Alley and 15th St:  September thru November 
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Stay Informed! 

 

Sign Up to receive Marina Park project updates at: 

 

 

 

http://www.newportbeachca.gov/index.aspx?page=108 

 

 

 

Thank You! 

http://www.newportbeachca.gov/index.aspx?page=108

